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UNITED STATES
ENVIRONMENTAL PROTECTION AGENCY SR
REGION 8 LPA REGION VI
YEARING N FRE
)
IN THE MATTER OF: ) U.S. EPA Docket No. CERCLA-(8-2018-0003
)
Columbia Falls Aluminum Plant ) CERCLA Docket No. 08-2016-0002
a/k/a Anaconda Aluminum Co. Columbia Falls }
Reduction Plant )
)
Columbia Falls Aluminum Company, LLC, ) ADMINISTRATIVE SETTLEMENT
) AGREEMENT AND ORDER ON
Respondent. ) CONSENT FOR REMEDIAL
) INVESTIGATION/FEASIBILITY
Proceeding Under Sections 104, 107 ) STUDY ~ AMENDMENT #1
and 122 of the Comprehensive }
Environmental Response, Compensation, )
and Liability Act, as amended, )
42 U.S.C. §§ 9604, )
9607 and 9622. )
)

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY REGION 8
ADMINISTRATIVE SETTLEMENT AGREEMENT
AND ORDER ON CONSENT FOR
REMEDIAL INVESTIGATION/FEASIBILITY STUDY
AMENDMENT #1

WORK PLAN SCHEDULE MODIFICATION

1. Pursuant to Section XXIX (Effective Date and Subsequent Modification) of the 2015
Administrative Order on Consent, by mutual agreement of the Environmental Protection Agency
(EPA) and Respondent Columbia Falls Aluminum Company, LLC (Parties), the Parties agree to
amend the Settlement Agreement and its Remedial Investigation/Feasibility Study Work Plan
schedule with respect to the following deliverable: Draft Candidate Technologies and Remedial
Alternatives Memorandurm. This deliverable is now due 90 days from receipt of the Final
Baseline Risk Assessment as shown on the revised Table 3 to the RI/FS Work Plan. The revised
~Table 3 is incorporated by reference into the 2015 Administrative Order on Consent and is
attached to this filing for purposes of maintaining a complete and accurate record.
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Agreed this :g{_tziay of BPCF%&V“ ,2017.

For Respondent Columbia Falls Aluminum Company, LLC

By: OQ'—\Q Clu P

Title: (}of?a/;ti (39 enct VRN o
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It is so ORDERED AND AGREED this __12th day of December , 2017.

U.S. ENVIRONMENTAL PROTECTION AGENCY
REGION 8

T T
% “é/ 3 [ / & /

By: R Date:  © z*',v hS 37
Bill Murtay>"" ‘ / !
Director, Superfund Remedial & Federal Facilities Program
Office of Ecosystem Protection and Remediation

Suzanne J. Bohan 5
Assistant Regional Administrato

Office of Enforcement, Compliance
and Environmental Justice

., /:% y ﬁ%
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Table 3. Schedule of Deliverables and Activities

Columbia Falls Aluminum Company, Columbia Falls, Montana

The Respondents shall deliver documents and perform activities described in this RI/F§ Work
Plan in accordance with the following schedule:

Schedule*

“Day® or “day" shall mean a calendar day
i accordance with Sectlon IV (Definitions)

of the Sertlement Agreement

30 days prior to field work

30 days after completion of ficld

30 days after the close of the
quarter/month covered by the
progress report

ot Jater than 30 days after
Effeetive Date of Settlement

On a quarterly basis by the 30th
dey of the month following the end

30 days afier Effective Date of
Settlement Agreement

30 days from completion of Pre-
Intrusive activitics

30 days from receipt of EPA’s
comments on Draft SAP

90 days prior to anticipated start of

30 days from receipt of EPA’s
comments on Draft SAP

Date specified in EPA-approved
final SAP for each phase

Date specified in EPA-approved
final SAP for cach phase

60 days from submitial of the
Final Phase [ Sampling and Data
Evaluation Summary Report

30 days from receipt of EPA's
comments on Draft SLERA Report

RI/FS Work Paper
Plan Section Copies -
Reference Required | Deliverable or Activity
Section 10.2 Notification of Field Work for Each
Investigative Phase of Remedial Investigation
Section 10.2 Notification of Completion of Field Activities
for Each Iavestigative Phase of Remedial activities
_ Investigation
Section 10.2 X Quarterly / Monthly progress reports for all
RIFS Work .
Section 8.2 Project Database Setup
Agreement
Section 8.2 Project Database Updates
of the quarter
Section 5.8 X Health and Safety Plan (HASP), including for
Phase | SAP Activities
Section 3.2.5 X Draft Phase [ Sampling and Analysis Plan
(SAP) Addendum
X Final Phase { Sampling and Analysis (SAP)
Addendum
Addendum
Section 9.0 X Draft Phase-Specific SAPs with updated
HASPs (excluding for Phase { SAP) field work
X Final Phase Specific SAPs with updated
HASPs (excluding for Phase | SAP)
Section 9.0 X Draft Field Sampling and Data Evaluation
Summary Report for each investigative phase
of RI
X Final Ficld Sampling and Data Evaluation
Summary Report for each investigative phase
of Rl
Section 6.2 X Draft Screening Level Ecological Risk
(SLERA) Assessment Summary Report
X Final Screening Level Ecological Risk
(SLERA) Assessment Summary Report
ROUX ASSOCIATES, INC. o -
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Table 3. Schedule of Deliverables and Activities
Columbia Falls Aluminum Company, Columbia Falls, Montana

RI/FS Work Paper Schedule*
Plan Secton Coples “Day* or “day" shall mean @ calendar day
. 4
Reference | Required | Dellverable or Activity sy o
Section 6.3 X Draft Baseline Risk Assessment Work Plan 60 days from submittaf of the
Final SLERA Report
X Final Baseline Risk Assessment Work Plan 30 days from receipt of EPA’s
comments on Draft Baseline Risk
Assessment Work Plan
. X | Final Baseline Rk Assessment_ o
Section 7.1 X Draft Candidate Technologies and Remedial 90 days from submittal of the Final
Aliernstives Memorandum Baseline Risk Assessment
Final Candidate Technologics and Remedial 30 days from receipt of EPA’s
Alternatives Memorandum commaents on Drafi Candidate
Technalogies and Remedial
Alternatives Memorandum
Section 9.7 X | Draft Remedial Investi fopipory
X | Firal Remedial Investigalion Report | 2242020 -
Section 7.2 X Draft Feasibility Study Work Plan (FSWF) To be determined by the parties
following receipt of EPA's
comments on the Final Remedial
Investigation Report
X Final Feasibility Study Work Plan (FSWP) To be determined by the parties
following receipt of EPA’s
comments on the Draft FSWP
Section 7.2 X Drafl Treatobility Studies Work Plan 90 days afier EPA approval of
FSWP if the final FSWP specifies
that treatability studies are required
X Final Treatability Studies Work Plan 30 days following receipt of EPA’s
comments on the Treatability
Studies Work Plan
Section 7.2 X Draft Trestability Swudies Technical Report Date specified in EPA-approved
Final Treatability Studies Work
Plan
X Final Treatability Studies Technical Report To be determined by the parties
following receipt of EPA’s
comments on the Draft
Treatability Studies Technical
Report
sewion73 | X | DuRFessiviliySwdyRepot | 10720020
| X | final Feasibility Study Report | 3n2m021

Note: Shaded cells indicate major deliverables

ROUX ASSDCIATES, INC.,
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